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Roberta Road Middle School
4850 Roberta Road, Concord, NC 28027

November 2021 Building Update:
•

•
•
•
•
•
•
•
•

•

All temporary lighting is being removed from above
ceiling grid ahead of tiles being installed mid
December
Data wire continues being pulled in B and C wings
Electrical contractor is installing all devices and lay-in
LED fixtures throughout the school
Ductwork in the dining area is being completed
ahead of ceiling grid work being installed in the
Gypsum wallboard bulkheads
Masonry contractor continues to point-up exposed
concrete masonry units ahead of finish coats of paint
All classroom wall, window, door frame and accent
wall painting is ongoing throughout the school
Plumbers are working on mixing valves for the
eyewash stations
FMD plumbing staff walked the project with the
contractor to review all areas prior to being closed
up with ceiling tiles
Boiler installation is ongoing and will be up and
running mid-December
FF&E is being finalized for board approval in January
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November 2021 Building Update (cont.):
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Mechanical contractor is completing all
plenum return air ducts in classrooms
Elevator installation is ongoing and about
35% complete
Overhead ceiling inspections for plumbing,
mechanical, and electrical have all passed
Access control wiring is 90% complete to all
door locations from the head end
Exterior storefront systems and glazing are
90% complete
Casework delivery is still slated for the last
week in November
The balance of the exterior architectural
metal panels are being installed
Downspouts continue to be connected into
the storm drain system
Auditorium Gypsum wallboard clouds are
installed with fire protection and lighting
being installed
Mechanical rooms continue to have chilled
water piping tied into the air handlers
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November 2021 Sitework Update:
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Sidewalk installation continues all around the
building
Duke Energy has flagged all site lighting around
the site and will begin installation of electrical
lines in the next two to four weeks
The grading contractor is placing topsoil in
various areas around completed sidewalks and
patio spaces
We are looking to add an athletic PA system to
the three fields prior to concrete being installed
in this area
Emergency generator has been delivered and
installed in the mechanical courtyard
Standing seam metal roofing is being completed
on the concession building and ballfield
dugouts
We are working with the City of Concord on the
public sanitary sewer relocation to minimize the
impact on affected property owners
Roberta Road bid package will be issued in
December with approval at the January or
February BoE meeting
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November 2021 Update (cont.):
Bus entrance corridor exterior sidewalk placement

Softball dugout roofs being completed
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November 2021 Update (cont.):
View from multipurpose athletic field

View from emergency fire lane looking at auxiliary gym

R. Brown McAllister Elementary
541 Sunnyside Drive SE, Concord, NC 28025
November 2021 Update:
•
•

•
•
•
•
•

The first OAC (Owner, Architect, Contractor) meeting
was held last week to plan flip the project with
Rodgers and review the project in more detail
Comparative pricing is being provided by Rodgers
from another elementary school project they are
currently in preconstruction on to identify any
possible adjustments in our overall budget
Proposed storm drain layouts have been provided to
begin identifying soil boring locations
Nothing new on road improvements at this time.
Cabarrus County and the City of Concord are in
continued discussions
Both NCDOI and NCDPI schematic reviews went very
well with minimal comments back to the design team
The plan is to hold a community meeting sometime
after the first of the year once we have nailed down
the exterior elevations of the school
We are looking at various options to reduce costs as
we anticipate the budget exceeding what was
originally established two years ago with Cabarrus
County

